


Project Overview

As of April 24, 2012



Lincoln Theatre Phase 2

Description and Benefits:

Project will include the relocation of overhead utility lines underground, improvement of curbs and sidewalks, with landscaping features. The existing signal at E. Long and Hamilton Parkway will be replaced with cantilevered mast arm poles. The existing light poles will be removed and an additional lighting system will be installed. A new flashing beacon will be installed at west crosswalk of Long Street and Garfield Avenue

Schedule: Design is schedule to be completed in June 2012, and construction is targeted to take place from fall 2012 to spring 2013.

Status: In design.

Costs:

Design	\$240,000
Construction	\$1,900,000 (estimated)

Contact Information:

Project Manager for design: Mark Richard, P.E., tel. (614) 645-5675
Designer: Columbus Engineering Consultants, Inc.
Construction Contractor: TBD

THE CITY OF
COLUMBUS
MICHAEL B. COLEMAN, MAYOR

DEPARTMENT OF
PUBLIC SERVICE

Div. of Design & Construction
109 North Front Street
Columbus, Ohio 43215
www.Columbus.gov

