

Project Overview

As of May 2, 2012



Current conditions on North High St.

North High Street - Northwoods Boulevard to the Delaware County Line

Description and Benefits: Project will widen High Street from five to seven lanes (three lanes each direction plus center turn lane), improve drainage, add a sidewalk on the west side and a multi-use trail on the east side, both with *Americans with Disabilities Act*-compliant curb ramps. The finished work will improve drainage, decrease congestion and provide pedestrian and bicycle facilities. Construction will be handled by the Ohio Department of Transportation as part of its North Central Outerbelt project.

Schedule:

Possible construction start – fall 2013 (TRAC Dependant)

Status:

Design is more than 90% complete, right-of-way acquisition to be completed by March 2013.

Costs:

Design, right-of-way acquisition and utilities relocation	\$ 3,577,000
Construction and inspections	\$ 6 million

Contact Information:

Project Manager for Design: Carl Walters, P.E., tel. (614) 645-7858
Designer: Barr and Prevost
Contractor: TBD.

THE CITY OF
COLUMBUS
MICHAEL B. COLEMAN, MAYOR

DEPARTMENT OF
PUBLIC SERVICE

Div. of Design & Construction
109 North Front Street
Columbus, Ohio 43215
www.Columbus.gov

