

Project Overview

As of September 7, 2010



Current conditions on Hard Road - Phase A segment

Hard Road – Phase A, Sawmill Road to just west of Smoky Row Road

Description and Benefits: Phases A, B and C will widen Hard Road from two lanes to five between Sawmill Road and State Route 315. Phase A is approximately 1.2 miles in length. Planned improvements include curbs, gutters, sidewalks, street lighting, storm sewer, traffic signals, signs, pavement markings and bike lanes. With an increase in residential development, widening of Hard Road was deemed necessary in order to decrease traffic congestion and facilitate its movement, provide pedestrians and bicyclists with a safer pathway and improve the infrastructure within the corridor.

Schedule:

Begin design, autumn 2010; begin right of way acquisition, summer 2011; begin utility relocation, summer 2012; begin construction, spring 2015; complete construction, autumn 2016.

Estimated Costs:

Design	\$1,200,000
Right-of-way acquisition	TBD
Utility relocation	340,000
Construction and inspections	9,324,000
(Construction funding: MORPC Federal-80%, Local-20%)	

Contact Information:

City of Columbus Project Manager for design:
Drew Bobay, P.E., tel. (614) 645-6068
Designer: URS Corporation
Construction Contractor: TBD.



Mayor Michael B. Coleman

City of Columbus

Dept. of Public Service
Div. of Design & Construction
109 North Front Street
Columbus, Ohio 43215
www.Columbus.gov

