

Project Overview

As of August 4, 2011



Current conditions:
Grant Avenue, looking south to Fifth Avenue

Grant Avenue Area Roadway Improvements - Phase I

Description and Benefits: Project consists of total reconstruction and partial relocation of 0.55 miles of Grant Avenue from Fifth Avenue to Eleventh Avenue, including sidewalks, street lighting, landscaping, storm sewer, water line and necessary traffic control items.

Schedule:

Design completed in autumn 2010. Construction is scheduled to finish in autumn 2011.

Status:

In construction.

Costs:

Design	\$700,000
Construction and utility relocation	\$4 million

Contact Information:

Project Manager for construction: Joe Warino, P.E., tel. (614) 645-0444

Designer: EMH&T, Inc.

Construction Contractor: Nickolas Savko & Sons, Inc..



Mayor Michael B. Coleman

City of Columbus

Dept. of Public Service
Div. of Design & Construction
109 North Front Street
Columbus, Ohio 43215
www.Columbus.gov

